
ID Task Name Duration Start Finish

1
2

KITCHENS 148.8 weeks Mon 04/01/10 Fri 07/12/12
3

St Lawrence - Bentley, Denton (Balance of 56 props) 5 weeks Mon 04/01/10 Fri 05/02/10
4

The Royals - Yew Tree, Dukinfield ( 9 props) 4 weeks Mon 11/01/10 Fri 05/02/10
5

The Royals - Queensway, Dukinfield (45 props) 8 weeks Mon 11/01/10 Fri 05/03/10
6

Fleet Street, Hyde (13 props) 3 weeks Mon 08/02/10 Fri 26/02/10
7

Hyde - Acquireds (9 props) 3 weeks Mon 15/02/10 Fri 05/03/10
8

Hattersley Estates - Ashworth, Mottram (18 props) 4 weeks Mon 22/02/10 Fri 19/03/10
9

Mossley - Acquireds (7 props) 3 weeks Mon 01/03/10 Fri 19/03/10
10

Boyds Walk, Dukinfield (102 props) 13 weeks Mon 01/03/10 Fri 28/05/10
11

Castle Hall, Stalybridge (32 props) 7 weeks Mon 03/05/10 Fri 18/06/10
12

Chartist House, Hyde (46 props) 10 weeks Mon 24/05/10 Fri 30/07/10
14

Hattersley Estates - Camborne, Hyde (45 props) 10 weeks Mon 28/06/10 Fri 03/09/10
13

Dukinfield - Acquireds (7 props) 3 weeks Mon 05/07/10 Fri 23/07/10
17

Limehurst - Ney, Ashton (23 props) 6 weeks Mon 02/08/10 Fri 10/09/10
15

Broadbottom Estates - Woodlands, Mottram (12 props) 4 weeks Mon 09/08/10 Fri 03/09/10
16

Apsley Place, Ashton (7 props) 3 weeks Mon 09/08/10 Fri 27/08/10
18

Kings Road, Ashton (44 props) 9 weeks Mon 16/08/10 Fri 15/10/10
19

Thompson Court, Stalybridge (24 props) 6 weeks Mon 20/09/10 Fri 29/10/10
20

Commercial Street, Hyde (31 props) 8 weeks Mon 20/09/10 Fri 12/11/10
21

Jeffreys Drive, Dukinfield (55 props) 11 weeks Mon 18/10/10 Fri 14/01/11
22

Victoria Street, Hyde (27 props) 6 weeks Mon 06/12/10 Fri 28/01/11
23

Gee Cross Estates - Baron, Hyde (10 props) 4 weeks Mon 03/01/11 Fri 28/01/11
24

Gee Cross Estates - Lilly Street, Hyde (57 props) 11 weeks Mon 03/01/11 Fri 18/03/11
26

Hattersley Estates - Callington, Hyde (26 props) 7 weeks Mon 14/02/11 Fri 01/04/11
25

Gee Cross Estates - Kensington Gardens, Hyde (4 props) 3 weeks Mon 21/02/11 Fri 11/03/11
27

Cheethan Fold, Hyde (72 props) 13 weeks Mon 07/03/11 Fri 03/06/11
28

St Lawrence - Chapelfield, Denton (36 props) 8 weeks Mon 09/05/11 Fri 01/07/11
29

Yew Tree Dukinfield - Lyne Edge 1 (161 props) 26 weeks Mon 06/06/11 Fri 02/12/11
30

Yew Tree Dukinfield - Lyne Edge 2 (82 props) 14.8 weeks Mon 07/11/11 Fri 02/03/12
31

Rose Hill, Denton (42 props) 9 weeks Mon 06/02/12 Fri 06/04/12
32

Corporation Road, Audenshw (24 props) 6 weeks Mon 12/03/12 Fri 20/04/12
33

Guide Lane - Ashworth Avenue, Audenshaw (31 props) 7 weeks Mon 26/03/12 Fri 11/05/12
34

Clarendon Fields - Underwood, Dukinfield (51 props) 10 weeks Mon 16/04/12 Fri 22/06/12
36

Denton Acquireds (12 props) 4 weeks Mon 28/05/12 Fri 22/06/12
37

Dewsnap Lane, Dukinfiled (149 props) 24 weeks Mon 28/05/12 Fri 09/11/12
35

Longdendale Acquireds (4 props) 3 weeks Mon 05/11/12 Fri 23/11/12
39

Florence Way, Hollingworth (7 props) 3 weeks Mon 05/11/12 Fri 23/11/12
38

Guide Lane - Flats/Shops, Audenshaw (6 props) 3 weeks Mon 19/11/12 Fri 07/12/12
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